

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES	
				J	1	3
2. AMENDMENT/MODIFICATION NO. P00004		3. EFFECTIVE DATE 06-Mar-2006	4. REQUISITION/PURCHASE REQ. NO. W81EWF-5227-7017		5. PROJECT NO.(If applicable)	
6. ISSUED BY VBURG CONSOLIDATED CONTRACTING VICKSBURG OFFICE 4155 CLAY STREET VICKSBURG MS 39183-3435		CODE W912HZ	7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) EYAK TECHNOLOGY, LLC JAMES DUNN 1881 CAMPUS COMMONS DR ST #105 RESTON VA 20191-1520				9A. AMENDMENT OF SOLICITATION NO.		
				9B. DATED (SEE ITEM 11)		
				X 10A. MOD. OF CONTRACT/ORDER NO. W912HZ-05-D-0015		
				X 10B. DATED (SEE ITEM 13) 29-Sep-2005		
CODE 3BS35		FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS						
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.						
12. ACCOUNTING AND APPROPRIATION DATA (If required)						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).						
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:						
X D. OTHER (Specify type of modification and authority) Changes						
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) I have succeeded the former contracting officer for this action only. Reference Contract No. W912HZ-05-D-0015 for Technology for Infrastructure, Geospatial, and Environmental Requirements (TIGER). The following changes are made:						
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.						
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
				CARLA C KOESTLER / CONTRACTING OFFICER		
				TEL: 601-631-7903		EMAIL: Carla.C.Koestler@mvk02.usace.army.mil
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
_____ (Signature of person authorized to sign)			BY <i>Carla Koestler</i> (Signature of Contracting Officer)		06-Mar-2006	

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 1012SA

The pricing detail quantity has increased by 8,000,000.00 from 400,000.00 to 8,400,000.00.

The total cost of this line item has increased by \$8,000,000.00 from \$400,000.00 to \$8,400,000.00.

CLIN 1201

The pricing detail quantity has decreased by 8,000,000.00 from 48,000,000.00 to 40,000,000.00.

The total cost of this line item has decreased by \$8,000,000.00 from \$48,000,000.00 to \$40,000,000.00.

SUBCLIN 2012SA

The pricing detail quantity has increased by 8,000,000.00 from 200,000.00 to 8,200,000.00.

The total cost of this line item has increased by \$8,000,000.00 from \$200,000.00 to \$8,200,000.00.

CLIN 2201

The pricing detail quantity has decreased by 8,000,000.00 from 24,000,000.00 to 16,000,000.00.

The total cost of this line item has decreased by \$8,000,000.00 from \$24,000,000.00 to \$16,000,000.00.

SUBCLIN 3012SA

The pricing detail quantity has increased by 8,000,000.00 from 200,000.00 to 8,200,000.00.

The total cost of this line item has increased by \$8,000,000.00 from \$200,000.00 to \$8,200,000.00.

CLIN 3201

The pricing detail quantity has decreased by 8,000,000.00 from 24,000,000.00 to 16,000,000.00.

The total cost of this line item has decreased by \$8,000,000.00 from \$24,000,000.00 to \$16,000,000.00.

SUBCLIN 4012SA

The pricing detail quantity has increased by 8,000,000.00 from 200,000.00 to 8,200,000.00.

The total cost of this line item has increased by \$8,000,000.00 from \$200,000.00 to \$8,200,000.00.

CLIN 4201

The pricing detail quantity has decreased by 8,000,000.00 from 24,000,000.00 to 16,000,000.00.

The total cost of this line item has decreased by \$8,000,000.00 from \$24,000,000.00 to \$16,000,000.00.

(End of Summary of Changes)