

| | | | | |
|--|----------------------------------|--|---|-------------------------------|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | | 1. CONTRACT ID CODE K | PAGE OF PAGES 1 10 |
| 2. AMENDMENT/MODIFICATION NO. P00030 | 3. EFFECTIVE DATE 11-Feb-2008 | 4. REQUISITION/PURCHASE REQ. NO. W81EWF-5227-7017 | | 5. PROJECT NO.(If applicable) |
| 6. ISSUED BY ERDC CONTRACTING VICKSBURG OFFICE 4155 CLAY STREET VICKSBURG MS 39183-3435 | CODE W912HZ | 7. ADMINISTERED BY (If other than item 6) See Item 6 | | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) EYAK TECHNOLOGY, LLC HAROLD BABB 22980 INDIAN CREEK DR STE 400 DULLES VA 20166-6729 | | 9A. AMENDMENT OF SOLICITATION NO. | | |
| | | 9B. DATED (SEE ITEM 11) | | |
| | | X | 10A. MOD. OF CONTRACT/ORDER NO. W912HZ-05-D-0015 | |
| | | X | 10B. DATED (SEE ITEM 13) 29-Sep-2005 | |
| CODE 3BS35 | FACILITY CODE | | | |
| 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS | | | | |
| <input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. | | | | |
| 12. ACCOUNTING AND APPROPRIATION DATA (If required) | | | | |
| 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. | | | | |
| A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. | | | | |
| B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). | | | | |
| X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Changes | | | | |
| D. OTHER (Specify type of modification and authority) | | | | |
| E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office. | | | | |
| 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: u4ctsck08881 Reference Contract no. W912HZ-05-D-0015 for Technology for Infrastructure, Geospatial, and Environmental (TIGER). SEE CONTINUATION PAGE | | | | |
| Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. | | | | |
| 15A. NAME AND TITLE OF SIGNER (Type or print) | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) SHIRLEY M WILSON / ADDED BY SUMI TEL: 601-631-5349 EMAIL: shirley.m.wilson@us.army.mil | | |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer) | 16C. DATE SIGNED 13-Feb-2008 | |

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$121,250,000.00 from \$317,620,000.00 to \$438,870,000.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 1001AA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1001AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1001AC

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1001AD

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1001AE

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1001AF

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1002AA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1002AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1002SA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1002SB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1003AA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1003AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1003AC

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1003AD

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1003AE

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1003AF

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1003AG

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1004AA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1004SA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1005AA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1005AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1005SA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1005SB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1006AA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1006AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1006AC

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1006SA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1006SB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1006SC

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1007AA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1007AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1007AC

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1007AD

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1007AE

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1007SA

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1008AA

The pricing detail quantity has increased by 200,000.00 from 1,300,000.00 to 1,500,000.00.

The total cost of this line item has increased by \$200,000.00 from \$1,300,000.00 to \$1,500,000.00.

SUBCLIN 1008AB

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1008AC

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1008AD

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1008AE

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1009AA

The pricing detail quantity has increased by 400,000.00 from 3,600,000.00 to 4,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$3,600,000.00 to \$4,000,000.00.

SUBCLIN 1009AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1010AA

The pricing detail quantity has increased by 400,000.00 from 4,600,000.00 to 5,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$4,600,000.00 to \$5,000,000.00.

SUBCLIN 1010AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1010AC

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1010AD

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1010SA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1011AA

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1011AB

The pricing detail quantity has increased by 700,000.00 from 2,800,000.00 to 3,500,000.00.

The total cost of this line item has increased by \$700,000.00 from \$2,800,000.00 to \$3,500,000.00.

SUBCLIN 1011AC

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1012AA

The pricing detail quantity has increased by 2,200,000.00 from 11,800,000.00 to 14,000,000.00.

The total cost of this line item has increased by \$2,200,000.00 from \$11,800,000.00 to \$14,000,000.00.

SUBCLIN 1012AB

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1012AC

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.
The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1012AD

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.
The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1012AE

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.
The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1012AF

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.
The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1012AG

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.
The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1012SA

The pricing detail quantity has increased by 29,225,000.00 from 24,800,000.00 to 54,025,000.00.
The total cost of this line item has increased by \$29,225,000.00 from \$24,800,000.00 to \$54,025,000.00.

SUBCLIN 1013AA

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.
The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1013AB

The pricing detail quantity has increased by 200,000.00 from 1,400,000.00 to 1,600,000.00.
The total cost of this line item has increased by \$200,000.00 from \$1,400,000.00 to \$1,600,000.00.

SUBCLIN 1013AC

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.
The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1014AA

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1016AA

The pricing detail quantity has increased by 200,000.00 from 1,300,000.00 to 1,500,000.00.

The total cost of this line item has increased by \$200,000.00 from \$1,300,000.00 to \$1,500,000.00.

SUBCLIN 1017AA

The pricing detail quantity has increased by 400,000.00 from 2,100,000.00 to 2,500,000.00.

The total cost of this line item has increased by \$400,000.00 from \$2,100,000.00 to \$2,500,000.00.

SUBCLIN 1017AB

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1017AC

The pricing detail quantity has increased by 1,400,000.00 from 4,600,000.00 to 6,000,000.00.

The total cost of this line item has increased by \$1,400,000.00 from \$4,600,000.00 to \$6,000,000.00.

SUBCLIN 1017AD

The pricing detail quantity has increased by 500,000.00 from 1,500,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$500,000.00 from \$1,500,000.00 to \$2,000,000.00.

SUBCLIN 1019AA

The pricing detail quantity has increased by 400,000.00 from 1,600,000.00 to 2,000,000.00.

The total cost of this line item has increased by \$400,000.00 from \$1,600,000.00 to \$2,000,000.00.

SUBCLIN 1050AA

The pricing detail quantity has increased by 200,000.00 from 620,000.00 to 820,000.00.

The total cost of this line item has increased by \$200,000.00 from \$620,000.00 to \$820,000.00.

SUBCLIN 1100AA

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1101AA

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

SUBCLIN 1102AA

The pricing detail quantity has increased by 200,000.00 from 800,000.00 to 1,000,000.00.

The total cost of this line item has increased by \$200,000.00 from \$800,000.00 to \$1,000,000.00.

CLIN 1201

The pricing detail quantity has increased by 14,000,000.00 from 53,400,000.00 to 67,400,000.00.

The total cost of this line item has increased by \$14,000,000.00 from \$53,400,000.00 to \$67,400,000.00.

CLIN 1202

The pricing detail quantity has increased by 43,025,000.00 from 91,000,000.00 to 134,025,000.00.

The total cost of this line item has increased by \$43,025,000.00 from \$91,000,000.00 to \$134,025,000.00.

CLIN 1203

The pricing detail quantity has increased by 4,000,000.00 from 16,000,000.00 to 20,000,000.00.

The total cost of this line item has increased by \$4,000,000.00 from \$16,000,000.00 to \$20,000,000.00.

CLIN 1204

The pricing detail quantity has increased by 4,000,000.00 from 16,000,000.00 to 20,000,000.00.

The total cost of this line item has increased by \$4,000,000.00 from \$16,000,000.00 to \$20,000,000.00.

(End of Summary of Changes)