



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE K		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. P00034		3. EFFECTIVE DATE 25-Sep-2008		4. REQUISITION/PURCHASE REQ. NO. W81EWF-5227-7017		5. PROJECT NO. (If applicable)	
6. ISSUED BY ERDC CONTRACTING OFFICE 3909 HALLS FERRY ROAD VICKSBURG MS 39180-6199		CODE W912HZ		7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) EYAK TECHNOLOGY, LLC HAROLD BABB 22980 INDIAN CREEK DR STE 400 DULLES VA 20166-6729				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. W912HZ-05-D-0015			
				X 10B. DATED (SEE ITEM 13) 29-Sep-2005			
CODE 3BS35		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D. OTHER (Specify type of modification and authority) Changes							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: u4ctscck082827 Reference Contract No. W912HZ-05-D-0015 for Technology for Infrastructure, Geospatial, and Environmental (TIGER). See Continuation Pages.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) BRAD ELMQUIST / VP OPERATIONS				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) TEL. SARRALYN S. DILLIARD			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED 9/25/08		16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)		16C. DATE SIGNED 9/25/08	

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$250,000,000.00 from \$438,870,000.00 to \$688,870,000.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 1008AA

The pricing detail quantity has increased by 12,000,000.00 from 1,500,000.00 to 13,500,000.00.

The total cost of this line item has increased by \$12,000,000.00 from \$1,500,000.00 to \$13,500,000.00.

SUBCLIN 1008AE

The pricing detail quantity has increased by 35,000,000.00 from 1,000,000.00 to 36,000,000.00.

The total cost of this line item has increased by \$35,000,000.00 from \$1,000,000.00 to \$36,000,000.00.

SUBCLIN 1009AA

The pricing detail quantity has increased by 12,000,000.00 from 4,000,000.00 to 16,000,000.00.

The total cost of this line item has increased by \$12,000,000.00 from \$4,000,000.00 to \$16,000,000.00.

SUBCLIN 1010AA

The pricing detail quantity has increased by 26,000,000.00 from 5,000,000.00 to 31,000,000.00.

The total cost of this line item has increased by \$26,000,000.00 from \$5,000,000.00 to \$31,000,000.00.

SUBCLIN 1012AA

The pricing detail quantity has increased by 50,000,000.00 from 14,000,000.00 to 64,000,000.00.

The total cost of this line item has increased by \$50,000,000.00 from \$14,000,000.00 to \$64,000,000.00.

SUBCLIN 1014AA

The pricing detail quantity has increased by 115,000,000.00 from 1,000,000.00 to 116,000,000.00.

The total cost of this line item has increased by \$115,000,000.00 from \$1,000,000.00 to \$116,000,000.00.

(End of Summary of Changes)