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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
The following items are applicable to this modification:    
 
This modification is to correct a system error that occurred in modification P00028.  The Total Contract Ceiling for 
the Base Period was shown incorrect.  The corrected amount is $238,420,000.00. 
 
In addition this modification moves the total contract value in the Second Option Period ($79,200,000.00) to the 
Base Option Period.  Therefore, the Second Option Period will not be used. 
 
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was increased by $79,200,000.00 from $238,420,000.00 to $317,620,000.00. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 1001AA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1001AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1001AC  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1001AD  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1001AE  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
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        SUBCLIN 1001AF  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1002AA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1002AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1002SA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1002SB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1003AA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1003AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1003AC  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1003AD  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
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        SUBCLIN 1003AE  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1003AF  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1003AG  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1004AA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1004SA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1005AA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1005AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1005SA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1005SB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1006AA  
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                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1006AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1006AC  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1006SA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1006SB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1006SC  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1007AA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1007AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1007AC  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1007AD  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
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                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1007AE  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1007SA  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1008AA  
                The pricing detail quantity has increased by 200,000.00 from 1,100,000.00 to 1,300,000.00.  
                The total cost of this line item has increased by $200,000.00 from $1,100,000.00 to $1,300,000.00.  
 
 
 
        SUBCLIN 1008AB  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1008AC  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1008AD  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1008AE  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1009AA  
                The pricing detail quantity has increased by 400,000.00 from 3,200,000.00 to 3,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $3,200,000.00 to $3,600,000.00.  
 
 
 
        SUBCLIN 1009AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
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        SUBCLIN 1010AA  
                The pricing detail quantity has increased by 400,000.00 from 4,200,000.00 to 4,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $4,200,000.00 to $4,600,000.00.  
 
 
 
        SUBCLIN 1010AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1010AC  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1010AD  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1010SA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1011AA  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1011AB  
                The pricing detail quantity has increased by 700,000.00 from 2,100,000.00 to 2,800,000.00.  
                The total cost of this line item has increased by $700,000.00 from $2,100,000.00 to $2,800,000.00.  
 
 
 
        SUBCLIN 1011AC  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1012AA  
                The pricing detail quantity has increased by 2,200,000.00 from 9,600,000.00 to 11,800,000.00.  
                The total cost of this line item has increased by $2,200,000.00 from $9,600,000.00 to $11,800,000.00.  
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        SUBCLIN 1012AB  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1012AC  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1012AD  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1012AE  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1012AF  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1012AG  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1012SA  
                The pricing detail quantity has increased by 8,200,000.00 from 16,600,000.00 to 24,800,000.00.  
                The total cost of this line item has increased by $8,200,000.00 from $16,600,000.00 to $24,800,000.00.  
 
 
 
        SUBCLIN 1013AA  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1013AB  
                The pricing detail quantity has increased by 200,000.00 from 1,200,000.00 to 1,400,000.00.  
                The total cost of this line item has increased by $200,000.00 from $1,200,000.00 to $1,400,000.00.  
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        SUBCLIN 1013AC  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1014AA  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1016AA  
                The pricing detail quantity has increased by 200,000.00 from 1,100,000.00 to 1,300,000.00.  
                The total cost of this line item has increased by $200,000.00 from $1,100,000.00 to $1,300,000.00.  
 
 
 
        SUBCLIN 1017AA  
                The pricing detail quantity has increased by 400,000.00 from 1,700,000.00 to 2,100,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,700,000.00 to $2,100,000.00.  
 
 
 
        SUBCLIN 1017AB  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1017AC  
                The pricing detail quantity has increased by 1,400,000.00 from 3,200,000.00 to 4,600,000.00.  
                The total cost of this line item has increased by $1,400,000.00 from $3,200,000.00 to $4,600,000.00.  
 
 
 
        SUBCLIN 1017AD  
                The pricing detail quantity has increased by 500,000.00 from 1,000,000.00 to 1,500,000.00.  
                The total cost of this line item has increased by $500,000.00 from $1,000,000.00 to $1,500,000.00.  
 
 
 
        SUBCLIN 1019AA  
                The pricing detail quantity has increased by 400,000.00 from 1,200,000.00 to 1,600,000.00.  
                The total cost of this line item has increased by $400,000.00 from $1,200,000.00 to $1,600,000.00.  
 
 
 
        SUBCLIN 1050AA  
                The pricing detail quantity has increased by 200,000.00 from 420,000.00 to 620,000.00.  
                The total cost of this line item has increased by $200,000.00 from $420,000.00 to $620,000.00.  
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        SUBCLIN 1100AA  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1101AA  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        SUBCLIN 1102AA  
                The pricing detail quantity has increased by 200,000.00 from 600,000.00 to 800,000.00.  
                The total cost of this line item has increased by $200,000.00 from $600,000.00 to $800,000.00.  
 
 
 
        CLIN 1201  
                The pricing detail quantity has increased by 14,000,000.00 from 39,400,000.00 to 53,400,000.00.  
                The total cost of this line item has increased by $14,000,000.00 from $39,400,000.00 to $53,400,000.00.  
 
 
 
        CLIN 1202  
                The pricing detail quantity has increased by 23,000,000.00 from 68,000,000.00 to 91,000,000.00.  
                The total cost of this line item has increased by $23,000,000.00 from $68,000,000.00 to $91,000,000.00.  
 
 
 
        CLIN 1203  
                The pricing detail quantity has increased by 4,000,000.00 from 12,000,000.00 to 16,000,000.00.  
                The total cost of this line item has increased by $4,000,000.00 from $12,000,000.00 to $16,000,000.00.  
 
 
 
        CLIN 1204  
                The pricing detail quantity has increased by 4,000,000.00 from 12,000,000.00 to 16,000,000.00.  
                The total cost of this line item has increased by $4,000,000.00 from $12,000,000.00 to $16,000,000.00.  
 
 
 
 
        SUBCLIN 3001AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3001AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
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        SUBCLIN 3001AC  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3001AD  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3001AE  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3001AF  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3002AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3002AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3002SA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3002SB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
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        SUBCLIN 3003AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3003AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3003AC  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3003AD  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3003AE  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3003AF  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3003AG  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3004AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
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                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3004SA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3005AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3005AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3005SA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3005SB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3006AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3006AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3006AC  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
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                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3006SA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3006SB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3006SC  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3007AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3007AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3007AC  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3007AE  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3007SA  
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                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3008AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3008AB  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3008AC  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3008AD  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3008AE  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3009AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3009AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
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        SUBCLIN 3010AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3010AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3010AC  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3010AD  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3010SA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3011AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3011AB  
                The pricing detail quantity has decreased by 700,000.00 from 700,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $700,000.00 from $700,000.00 to $0.00.  
 
 
 
        SUBCLIN 3011AC  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
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        SUBCLIN 3012AA  
                The pricing detail quantity has decreased by 2,200,000.00 from 2,200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $2,200,000.00 from $2,200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3012AB  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3012AC  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3012AD  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3012AE  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3012AF  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3012AG  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3012SA  
                The pricing detail quantity has decreased by 8,200,000.00 from 8,200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $8,200,000.00 from $8,200,000.00 to $0.00.  
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        SUBCLIN 3013AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3013AB  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3013AC  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3014AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3016AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3017AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3017AB  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3017AC  
                The pricing detail quantity has decreased by 1,400,000.00 from 1,400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $1,400,000.00 from $1,400,000.00 to $0.00.  
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        SUBCLIN 3017AD  
                The pricing detail quantity has decreased by 500,000.00 from 500,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $500,000.00 from $500,000.00 to $0.00.  
 
 
 
        SUBCLIN 3019AA  
                The pricing detail quantity has decreased by 400,000.00 from 400,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $400,000.00 from $400,000.00 to $0.00.  
 
 
 
        SUBCLIN 3050AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3100AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3101AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        SUBCLIN 3102AA  
                The pricing detail quantity has decreased by 200,000.00 from 200,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $200,000.00 from $200,000.00 to $0.00.  
 
 
 
        CLIN 3201  
                The pricing detail quantity has decreased by 14,000,000.00 from 14,000,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $14,000,000.00 from $14,000,000.00 to $0.00.  
 
 
 
        CLIN 3202  
                The pricing detail quantity has changed from 22,000,000.00 to UNDEFINED.  
                The unit price amount has changed from $1.00 to UNDEFINED.  
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                The total cost of this line item has decreased by $22,000,000.00 from $22,000,000.00 to UNDEFINED.  
 
 
 
        CLIN 3203  
                The pricing detail quantity has decreased by 4,000,000.00 from 4,000,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $4,000,000.00 from $4,000,000.00 to $0.00.  
 
 
 
        CLIN 3204  
                The pricing detail quantity has decreased by 4,000,000.00 from 4,000,000.00 to 0.00.  
                The unit price amount has decreased by $1.00 from $1.00 to $0.00.  
                The total cost of this line item has decreased by $4,000,000.00 from $4,000,000.00 to $0.00.  
 
(End of Summary of Changes)  
  
 
 
 
 
 




